The following minutes are in draft form subject to review and approval by the Executive Committee at its
next meeting.
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GARRISON DIVERSION CONSERVANCY DISTRICT
EXECUTIVE COMMITTEE

Garrison Diversion Conservancy District
Carrington, North Dakota

September 8, 2022

A meeting of the Garrison Diversion Conservancy District Executive Committee was held on
September 8, 2022, at the Garrison Diversion Conservancy District, Carrington, North Dakota.
The meeting was called to order by Acting Chairman Anderson at 10:00 a.m.

MEMBERS PRESENT

Acting Chairman Jay Anderson

Second Vice Chairman Roger Fenstad
Director Dave Anderson

Director Greg Bischoff

Director Geneva Kaiser

Director Bruce Klein

Director Bill Ongstad

Director Ken Vein (by video conference)
Secretary Duane DeKrey

MEMBERS ABSENT

Chairman Alan Walter
Director Mark Cook

OTHERS PRESENT

Garrison Diversion staff members and others were present. A copy of the registration sheet is
attached to these minutes as Annex |I.

The meeting was recorded to assist with compilation of the minutes.

READING OF THE MINUTES

Motion by Director Klein to dispense with a reading of the June 9, 2022, Executive
Committee minutes and approve them as distributed. Second by Second Vice Chairman
Fenstad. Upon voice vote, motion carried.

REVISED AGENDA

Merri Mooridian, Administrative Officer, Garrison Diversion, asked to amend the meeting agenda
to include Cost of Water and Washburn Flanges as discussion items today.
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Motion by Director Bischoff to approve adding the Cost of Water and Washburn Flanges
as agenda items. Second by Second Vice Chairman Fenstad. Upon voice vote, motion
carried.

FINANCIAL REPORT

Financial Statements - - Ms. Mooridian reviewed the financial statements for the period of
January 1 to August 31, 2022. Copies of the financial statements are attached to these minutes
as Annex Il.

Revenues through August 31 are broken out as follows: General Fund $4,186,940; MR&I
$16,079,025; Operations and Maintenance $4,558,723; Red River Valley Water Supply Project
$14,034,731 and Irrigation Fund $442,729.

Expenditures were: General Fund $2,030,181; MR&I $16,063,587; Operations and Maintenance
$3,879,874; Red River Valley Water Supply Project $15,502,825 and Irrigation Fund $510,094.

Total income received through August for all funds is $39,302,148 with total expenditures and
transfers out of $38,562,290.

Garrison Diversion reserve accounts total $7,587,506.

The balance of funds held at Bank of North Dakota is $10,119,916, First International Bank &
Trust $10,164,321, Farm Credit Services $1,000 and $4,037,428 at Bremer Bank.

Motion by Second Vice Chairman Fenstad to accept the Garrison Diversion financial
statements for the period of January 1 through August 31, 2022. Second by Director D.
Anderson. Upon roll call vote, the following directors voted aye: D. Anderson, J. Anderson,
Bischoff, Fenstad, Kaiser, Klein, Ongstad and Vein. Those voting nay: none. Absent: Cook
and Walter. Motion carried.

2023 Draft Budget - - Cindy Hewitt, Accounting Specialist, Garrison Diversion, reviewed Garrison
Diversion’s 2023 Draft Budget, Version 3. Projected revenues for next year are $55,527,050 with
expenditures predicted to be $55,069,475 with a net change in balance of $457,575. Final
approval of the 2023 budget will take place following the budget hearing, which will be held during
the board meeting on October 6.

Budget Timeline - - Ms. Hewitt referred to the budget timeline, which is used in the budget
preparation process.

RED RIVER VALLEY WATER SUPPLY PROJECT (RRVWSP)

Missouri River Intake, Contract 2, Change Order - - Kip Kovar, District Engineer, Garrison
Diversion, informed the committee discussions have been taking place with the City of Washburn
regarding the city potentially using the Missouri River intake structure. If this were to happen, it
would make more sense to add smaller flanges since a smaller quantity of water would be used.
He reviewed the project drawing and explained how this concept would work. A screen could be
attached at a future time resulting in a much lower cost.

Mr. Kovar said the recommendation is to add two flanges now in preparation for Washburn or an
industry to come in and attach to the intake in the river.
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The change order with Michels Corporation would include hauling a riser pipe to Minot to have
two ten-inch flanges welded that could be used by a small water system for the intake. The flanges
would be returned to the intake site to be coated and installed. The total cost would be
approximately $37,000.

Mr. Kovar stated no action is required by the committee since the general manager has authority
to approve this change order amount.

Duane DeKrey, Secretary, added it may be best to pay this amount now rather than pay a million
dollars or more if the City of Washburn or another industry were to come on later.

It was the consensus of the Executive Committee members to move forward with the change
order and get the work done now.

Construction Update - - Mr. Kovar provided a construction update and shared progress photos
on the awarded contracts for the RRVWSP, including the Missouri River Intake Site, Contract 2,
and Transmission Pipeline Contracts 5A and 5B. Also included were photos from the trip taken to
Northwest Pipe’s plant in Texas.

Mr. Kovar commented a geotechnical study was conducted prior to any contract being issued for
the Missouri River Intake Site. No boulders, which is considered anything over 12 inches, were
discovered at that time. However, when constructing the cofferdam, the contractor hit
approximately 15 boulders that did go over that threshold.

Mr. Kovar stated Michels Corporation (Michels) has a claim in for approximately $3 million. A lot
of problems were encountered putting the cofferdam structure in place, and Michels is claiming
these boulders caused all of the problems. A meeting is scheduled with Michels’ representatives
next week to discuss this particular issue.

Contract 5A, Transmission Pipeline East, is almost closed out. The final walk through took place
about three weeks ago, and a final punch list is now being completed. The final completion date
is scheduled for September 13, 2022.

Contract 5B, Transmission Pipeline East, consists of nine miles of pipe. Pipeline installation is
currently taking place. The goal was to complete 4% miles each year over two years. Due to wet
weather conditions, about 3,400 feet has been installed. Garney Construction has reassessed
the schedule, and they are now planning for two miles to be completed this year. Extra crews will
be brought in next year to complete pipe installation, manholes and above ground structures.
Pressure testing and final plumbing inside the manholes will be completed in the spring of 2024.

Work Plan Update - - Mr. Kovar reviewed the RRVWSP Work Plan Update from September 1,
2022, pointing out Contracts 5C and 5D are at 99% design. On Segment 6, the 60% plans and
specifications were recently submitted. Within one to two months these should be shelf ready for
50 miles of pipe in the next biennium. A copy of the update is attached to these minutes as Annex
Il

Mr. Kovar also informed the committee of work taking place with a Washburn area landowner and
the McLean County Water Resource District on a drainage issue adjacent to the intake site.

Mr. Kovar added the cultural work for surveying has been completed on the Eastern North Dakota
Alternate Water Supply (ENDAWS) Project. The next step is to begin with right-of-way on that
segment.
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Program Schedule - - Ms. Mooridian referred to the program schedule dated August 25, 2022,
which lists the start, finish and percent of completion for each of the RRVWSP construction
projects.

RRVWSP Program Budget - - Ms. Mooridian reviewed the RRVWSP Planning Level Budget
dated August 31, 2022. The total program budget is estimated at $139 million. Total amount
expended is $65.2 million with $73.7 million in outstanding expenditures. The percent complete
is 47 percent. A copy of the table is attached to these minutes as Annex IV.

2021-2023 Work Plan Funding - - Ms. Mooridian referred to the January 25, 2022, funding table
listing the approved work items and cost breakdowns of the $89.7 million RRVWSP Work Plan
budget.

Draft Legislative Request - - Ms. Mooridian said currently work is being done regarding
legislative intent for the RRVWSP. She reviewed a list of upcoming key legislative asks to improve
project affordability.

The plan is to ask for a timeline for the project. A six-year completion schedule would be the most
efficient; however, there are some large requests included in the 2025-2027 biennium so the
schedule could get pushed to eight years.

The hope is to keep the cost share percentage at the current amount of 75/25 of which 25 percent
is the local share.

An improved loan program with debt sculpting is being explored with the Bank of North Dakota.
The anticipated legislative funding request for the upcoming biennium is $255 million.

The plan is to continue moving forward with the federal ENDAWS portion of the project. Garrison
Diversion and LAWA are in favor of this, and conceptual design is proceeding.

The state will also be asked to partner on economic development capacity.

Project Participation Agreements - - Tami Norgard, Vogel Law, reported the Draft Project
Participation Agreement (PPA) was forwarded to the attorneys for Fargo and Grand Forks, and
there has been no reply at this point. A number of exhibits have also been prepared containing a
lot of detail regarding the financing and operations of the RRVWSP, and they are waiting for
feedback on these to be submitted. The exhibits are near completion. It is hoped the full package
containing the draft contract plus all of the exhibits will be sent out to everyone very soon.

User Meetings - - Ms. Mooridian stated many of the user meetings are on hold waiting for the
PPA. Meetings have been taking place with Fargo and Grand Forks regarding some nuances in
regard to StateMod. Discussions also continue with the cities of Washburn and Moorhead.

CENTRAL ND WATER SUPPLY

Ms. Norgard reported on the appeal regarding the State of Missouri’s lawsuit on the Central North
Dakota Water Supply (CND) project, stating all of the briefs have been filed, and we are still
waiting for oral arguments to be scheduled.



22-98

OPERATION & MAINTENANCE (O&M) UPDATE

Ryan Anderson, Engineer, Garrison Diversion, provided an update on work being performed by
the O&M crews, stating outside of working on the slide repair project, the work has been routine
maintenance along the McClusky Canal.

Mr. Anderson reported divers from Louisiana were at the canal this summer to inspect
inaccessible features, such as radial gates, tunnels and cross trench/cross siphons. The results
were very favorable. He will follow up with Reclamation to set up a regular maintenance plan for
divers to return.

Mr. Anderson said so far this year, 150,000 yards of spoil have been hauled on the slide repair
project. Just over 2.4 million cubic yards have been removed to date.

Mr. Anderson also reported the O&M crew will be placing a culvert at the New Rockford Canal
due to drainage issues with adjacent landowners. The Eddy County Water Resource Board will
be purchasing the culvert.

IRRIGATION UPDATE

Reference Map - - Mr. Anderson referred to the irrigation reference map, which shows the current
water service contracts for irrigated acres, along with additional features in the area.

2022 Irrigation Map - - Mr. Anderson referred to the 2022 irrigation map, which shows the current
irrigated acres at roughly 7,900 acres. This year, six new pivots were installed, and a total of 595
acres were added to the water service contract.

MR&| PROGRAM UPDATE

Water Supply Assistance Grant Program - - Director Kaiser, who chairs the MR& Committee,
reported the Committee met in August to review applications submitted for the Water Supply
Assistance Grant Program. At that time, ten rural water grants were awarded with funding going
to seven counties within Garrison Diversion. The total amount of funding approved was $43,904.

Construction Report - - Mr. DeKrey reported MR&I expenditures from June through August total
$9,133,819. As of August 31, total 2022 MR&I expenditures are $15,965,519. Remaining
approved federal MR&I funds are $11,822,691. A copy of the report is attached to these minutes
as Annex V.

Why Rural Water - - Director Kaiser informed the committee the National Rural Water Association
(NRWA) is asking for messages to be shared about “Why Rural Water”. Once all messages are
compiled, the content will be used at the WaterPro Conference and throughout the year to
promote rural water.

Director Kaiser stated this request was brought before the MR&I Committee, and the consensus
was to prepare and submit a short video message to the NRWA. The final video with Garrison
Diversion’s message was shared with the Executive Committee.

ND WATER USERS AND IRRIGATION ASSOCIATION REPORT

Dani Quissell, North Dakota Water Users/Irrigation Association, provided updates from Water
Users and on irrigation. Over the summer, the North Dakota Water Users Association has focused
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on the cost share policy changes proposed by the Department of Water Resources (DWR) and
getting comments submitted. They also had some one-on-one meetings with some of the
commissioners of the State Water Commission (SWC) and DWR staff. The biggest talking point
the Water Users have been raising is the need to maintain the 75/25 percent cost share for rural
water.

Ms. Quissell said the SWC’s premeeting is being held next week at which time the commissioner
will look at another draft of the cost share policy that could then be discussed at the October SWC
meeting.

Ms. Quissell said on the irrigation side, the North Dakota Irrigation Association recently had the
opportunity to host a couple of Senator Cramer’s staff, including his Washington, DC, staff person
on water. They wanted to get a better handle on the irrigation interests, challenges and
opportunities in the Horsehead Flats Area. It is hoped their irrigation project will be able to obtain
project pumping power.

Ms. Quissell also provided highlights of the agenda and speakers at the Upper Missouri Water
Association conference being held in Deadwood in October.

GDCD/LAWA COMMENTS ON STATE COST SHARE POLICY

Mr. DeKrey referred to the letter submitted to the DWR from Garrison Diversion and LAWA with
comments regarding the SWC’s proposed changes to the cost share policy. It expresses Garrison
Diversion and LAWA'’s desire to keep the 75/25 percent cost share in place. A copy of the letter
is attached to these minutes as Annex VI.

BUREAU OF RECLAMATION REPORT

Scott Hettinger, Deputy Area Manager, Bureau of Reclamation, referred to Reclamation’s report
dated September 8 providing highlights. A copy of the report is attached to these minutes as
Annex VII.

MR&I Cooperative Agreement - - Mr. Hettinger stated a modification is currently being
processed to obligate $18.4 million for Fiscal Year 2022 appropriations. It should be completed in
the next couple of weeks. For Fiscal Year 2022 Bipartisan Infrastructure Law (BIL) funding of
$33.5 million, it is hoped a new agreement can be completed to handle all the new funding
requirements.

GENERAL MANAGER’S REPORT

Audio/Visio Equipment Update - - Mr. DeKrey stated the committee can see what has been set
up to date on the audio/visio project, stating what has been set up seems to work nicely. There
are two parts yet to be delivered, and then the video portion of the project should be ready to use.

DWRA - - Mr. DeKrey informed the committee that he, Chairman Walter and Ms. Mooridian
attended a meeting in Bismarck, which included representatives from most of the tribes. The
reason for the meeting was to discuss the federal MR&l Program and the approach of the cost
ceiling in the next few years. At that time, the funding will be depleted.

Mr. DeKrey stated there has been a lot of talk about opening up the Dakota Water Resources Act
(DWRA) in an attempt to obtain additional funding for the MR&I Program.
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Mr. DeKrey added Garrison Diversion is working with the Congressional Delegation to determine
whether there is another way to add funding to the MR&I Program.

ND Association of General Contractors - - Mr. DeKrey reported a video conference was held
recently with the North Dakota Association of General Contractors to discuss the opportunity for
local contractors to become involved with the RRVWSP.

Mr. DeKrey said a list of local contractors who have been working on the RRVWSP was reviewed
at that time.

It was suggested by the Association of General Contractors to share this list at public meetings
or when meeting in front of the state legislature.

Mr. DeKrey added Black & Veatch is also working with Garrison Diversion to come up with a
program for mentorship with local contractors in order to assist with the contractor qualification
process on large projects such as the RRVWSP.

2023 Proposed Meeting Dates - - Mr. DeKrey presented the proposed meeting dates for
Garrison Diversion Board of Directors and Executive Committee. If the committee members have
no objections, he recommends the dates be approved.

Motion by Director Bischoff and second by Director Klein to approve the following 2023
Garrison Diversion meeting dates:

Board of Directors Executive Committee
January 12 & 13 March 9

April 20 & 21 June 16

July 19-21 September 14
October 19 & 20 December 14

Upon voice vote, motion carried.

UPCOMING EVENTS

Acting Chairman J. Anderson reviewed a list of upcoming water related meetings and events.

AVAILABILITY POTENTIAL FOR ECONOMIC DEVELOPMENT

Ms. Mooridian shared a map via PowerPoint prepared by the DWR showing the water availability
for economic development in North Dakota. She reviewed the RRVWSP portion of the map
showing areas of near full appropriation and potential appropriation with limitations. The Missouri
River and Lake Sakakawea areas show a lot of water availability.

Ms. Mooridian also presented and reviewed an updated version of the map, which was prepared
by one of Garrison Diversion’s consultants, using an overlay that illustrates the areas of
nominated and available RRVWSP industrial water capacity when the RRVWSP occurs at 165
cfs.
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COST OF WATER

Ms. Mooridian affirmed Garrison Diversion has signed a Master Repayment Contract with the
Reclamation. Included with that is the cost for MR&I water, and Garrison Diversion staff has been
researching the basis of the capital costs to ensure only lawful items are included in Reclamation’s
current cost proposal.

Ms. Mooridian and Ms. Hewitt provided a PowerPoint presentation explaining the Reclamation’s
process and procedure used to determine their proposed cost of water. The most current
proposed cost is $47,501 per cfs.

EXECUTIVE SESSION

Motion by Director Kaiser to enter into Executive Session pursuant to N.D.C.C. § 44-04-
11.2 to discuss contract negotiations between Garrison Diversion and the Bureau of
Reclamation with legal counsel. Second by Second Vice Chairman Fenstad. Upon voice
vote, motion carried.

Executive Session began at 1:00 p.m.

Motion by Second Vice Chairman Fenstad to leave Executive Session. Second by Director
Klein. Upon voice vote, motion carried.

Executive Session ended at 2:14 p.m., and the board returned to regular session.
OTHER

There being no other business to come before the committee, the meeting adjourned at 2:15 p.m.

(SEAL)

Jay Anderson, Acting Chairman Duane DeKrey, Secretary
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Garrison Diversion Conservancy District
Combined Statement of Revenues and Expenses
For the Eight Months Ended August 31, 2022
Municipal Red River
Rural, and Operations Valley Water
General Industrial Maintenance Supply Irrigation
Fund Fund Fund Project Fund Total

Beginning Bank Balance $12,241,592 $4,034 $308,532 $40,078 $97,555 $12,691,791
Revenues:

Irrigation Admin 974 974

Lease Income 2,303 2,303

Revenue from Sale of Fixed Assets =

Miscellaneous Income 3,078 1,710 4,788

Interest Income 34,240 165 70 532 35,007

Tax Levy 3,951,431 3,951,431

State Aid Distribution 163,742 163,742

Contract Revenue 31,172 16,078,860 4,380,723 14,034,731 440,487 34,965,973

Non-Project Income 177,930 177,930
Total Revenues $4,186,940 $16,079,025 $4,558,723 $14,034,731 $442,729 $39,302,148
Expenditures:

Director Expense 133,103 133,103

Employee Expense 773,623 53,715 1,395,967 2,223,305

Administrative Expense 118,013 44,352 54,846 217,211

Public Education 126,688 126,688

Professional Services 186,759 1,679,979 338,335 2,205,073

Irrigation Development 216,493 216,493

Water Supply Projects 46,880 46,880

GDCD Recreation Project 192,226 192,226

DWRA Recereation Project 2,767 2,767

Maintenance & Repairs 59,023 548,433 174,109 781,565

Capital Purchases 174,606 200,649 10,873 261,007 647,135

Construction in Progress 15,153,617 15,153,617

MR&I Project Expenses 15,965,520 15,965,520

Principal Debt Payments 54,359 54,359

Interest Payments 20,619 20,619
Total Expenditures * $ 2,030,181 $ 16,063,587 $ 3,879,874 $ 15,502,825 $ 510,094 | $ 37,986,561
Transfer In/Out $ 575,729 $ (15,273) $  (560,456) $ - $ - $ -
Revenues Over Expenditures $ 2,732,488 $ 165 $ 118,393 $ (1,468,094) $ (67,365)] $ 1,315,587
Net Change in Assets (1,719,876) 2,214 1,730,000 (2,314)] $ 10,024
Ending Bank Balance $ 13,254,204 $ 4,199 $ 429,139 $ 301,984 $ 27,876 | $ 14,017,402

* Depreciation not reflected



GARRISON DIVERSION CONSERVANCY DISTRICT
INCOME BUDGET ANALYSIS STATEMENT
For the Eight Months Ended August 31, 2022

General, O&M Income Percentage
MR&I, RRVWSP, Budget Received of Balance
and Irrigation for to Amount of
Funds 2022 August 31, 2022 Budgeted Budget
Irrigation Admin $ 950 $ 974 102.5% $ (24)
Lease Income $ - $ 2,303 0.0% $ (2,303)
Miscellaneous Income $ 1,060 $ 4,788 0.0% $ (3,738)
Revenue Sale of Fixed Assets $ -9 - 0.0% $ -
Interest Income $ 34,170 $ 35,007 102.4% $ (837)
Tax Levy $ 3,560,000 $ 3,951,431 111.0% $  (391,431)
State Aid $ 230,000 $ 163,742 71.2% $ 66,258
General Fund Contract Revenue $ 44,000 $ 31,172 708% $ 12,828
O&M Contract Revenue $ 6,811,171 $ 4,380,723 64.3% $ 2,430,448
MR&I Contract Revenue $ 15,198,810 $ 16,078,860 105.8% $ (880,050)
RRVWSP Contract Revenue $ 25,400,000 $ 14,034,731 55.3% $ 11,365,269
Irrigation Fund Revenue $ 939,655 $ 440,487 46.9% $ 499,168
Project Revenue $ - $ - 0.0% $ -
Non-Project Revenue $ 146,000 $ 177,930 121.9% $ (31,930)
Total Revenues $52,365,806  $39,302,148 75.1%  $13,063,658

Annex Il
22-104
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GARRISON DIVERSION CONSERVANCY DISTRICT
Expense Budget Analysis Statement
For the Eight Months Ended August 31, 2022
General, O&M Expenditures Percentage Balance
MR&l, RRVWSP, Budget Charged Budget Expenditures Spent of
and Irrigation for to 2021 for to Amount Budget
Funds 2021 Budget 2022 August 31, 2022 Budgeted

Expenses
Director Expenses $ 270,000 $ 164,738 $ 270,000 $ 133,103 493% $ 136,897
Employee Expenses $ 4,126,000 $ 3,383,776 | $ 3,746,366 $ 2,223,305 59.3% $ 1,523,061
Adminstrative Expenses $ 435,000 $ 322,939 $§ 431335 § 217,211 50.4% $ 214,124
Public Education $ 107,000 $ 84,469 | $ 162,840 $ 126,688 77.8% $ 36,152
Professional Services $ 3,497,875 $ 1,946,187 | $ 3,945225 § 2,205,073 559% $ 1,740,152
Irrigation Development $ 270,125 $ 269,756 | $ 294,200 $ 216,493 73.6% $ 77,707
Water Supply Program $ 300,000 $ 41,5311 $ 300,000 $ 46,880 156% $ 253,120
GDCD Recreation Grant Program $ 783,000 $ 782,016 | $ 525,000 $ 192,226 36.6% $ 332,774
DWRA Recreation Program $ 10,000 $ 40451 % 10,000 $ 2,767 277% $ 7,233
Irrigation District Expense $ 2,000 $ -19% 2,000 $ - 0.0% $ 2,000
Maintenance & Repairs $ 1,586,091 $ 1,231,554 $ 1,990,040 $ 781,565 39.3% $ 1,208,475
Capital Purchases $ 859,909 $ 894,158 | $ 1,026,000 $ 647,135 63.1% $ 378,865
Construction in Progress $ 20,000,000 $ 19,465,770 | $ 24,000,000 $ 15,153,617 63.1% $ 8,846,383
MR&I Fund $ 15,000,000 $ 13,420,818 $ 15,000,000 $ 15,965,520 1064% $  (965,520)
Principal on Debt Repayment $ 189,000 $ 164,193 $ 172,000 $ 54,359 31.6% $ 117,641
Interest on Debt Repayment $ 70,000 $ 51,314 | $ 45,000 $ 20,619 45.8% $ 24,381
Total Expenses $ 47,506,000 $ 42,227,264 | $ 51,920,006 $ 37,986,561 73.2% $ 13,933,445
Transfers In/Out

MR&I $ 20,000 $ 19,882 | $ 22,000 $ 15,273 69.4% $ 6,727

o&M $ 1,217,000 $ 998,357 | $ 972,340 $ 560,456 576% $ 411,884

Irrigation $ - $ -1% -3 - 0.0% $ -

RRVWSP $ 29,000 $ -18 - $ - 0.0% $ =
Total Transfers Out $ 1,266,000 $ 1,018,239 $ 994,340 $ 575,729 57.9% $ 418,611
Total Expenses & Transfers Out  $ 48,772,000 $ 43,245,503 | $ 52,914,346 $ 38,562,290 72.9% $ 14,352,056
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GARRISON DIVERSION CONSERVANCY DISTRICT
EXPENSE BUDGET ANALYSIS STATEMENT
For the Eight Months Ended August 31, 2022
Expenditures
Budget Chargeable Budget 2022 Balance of Percentage
111 to 2021 1/1/22 Actual Budget of Budget
to 12/31/21 Budget to 12/31/22 as of 08/31/2022 | as of 08/31/2022 Spent
GENERAL FUND
Directors Expense
Directors Per Diem $130,000 $102,309 $130,000 $66,101 $63,899 50.8%
Directors Expense $140,000 $62,429 $140,000 $67,002 $72,998 47.9%
Total Directors Expense $270,000 $164,738 $270,000 $133,103 $136,897 49.3%
Employee Expense
Employee Salaries 726,000 $698,075 822,000 $517,001 $304,999 62.9%
General Manager Exp 35,000 510,116 35,000 $10,252 $24,748 29.3%
Travel 61,000 530,673 61,000 20,005 40,995 32.8%
Admn Officer - Merri Mooridian 25,000 $17,938 25,000 $10,455 $14,545 41.8%
Dist. Engr - Kip Kovar 10,000 $4,052 10,000 $5,480 $4,520 54.8%
Engineer - Ryan Anderson 5,000 $1,630 5,000 $571 $4,429 11.4%
Dir. Comm. - Kim Cook 6,000 $1,248 6,000 $480 $5,520 8.0%
Emp Exp Other 15,000 $5,805 15,000 $3,019 $11,981 20.1%
Professional Development 17,000 $9,050 17,000 4,888 $12,112 28.8%
Employee Training 15,000 $9,050 15,000 $4,888 $10,112 32.6%
Wellness Program 2,000 $0 2,000 $0 $2,000 0.0%
Benefits 369,000 $310,989 406,000 221,477 $184,523 54.6%
GDCD FICA 65,000 $57,250 72,000 $43,699 $28,301 60.7%
Retirement 103,000 $99,924 117,000 $74,009 $42,991 63.3%
Hospital & Life Insurance 165,000 $136,004 177,000 $90,690 $86,310 51.2%
Unemployment Comp 1,000 $273 1,000 $286 $714 28.6%
Dental / Vision Ins. 14,000 $11,032 14,000 $7,753 $6,247 55.4%
Work Force Safety 1,000 $333 1,000 $316 $684 31.6%
Long-Term Disability Ins 7,000 $6,173 9,000 $4,724 $4,276 52.5%
Vacation/Sick Leave Liability 13,000 $0 15,000 $0 $15,000 0.0%
Total Employee Expense 1,208,000 $1,058,903 1,341,000 $773,623 $567,377 57.7%
Administration
Postage $7,000 $4,954 $7,000 $2,310 $4,690 33.0%
Communications $27,000 $14,521 $31,000 $9,785 $21,215 31.6%
Utilities $33,000 $30,888 $31,000 $21,968 $9,032 70.9%
Meetings & Events $10,000 $4,541 $10,000 $4,385 $5,615 43.9%
Subscriptions/Publications $7,000 $5,457 $6,000 $4,651 $1,349 77.5%
Miscellaneous $9,000 $3,222 $6,000 $1,990 $4,010 33.2%
Data Processing $21,000 $18,312 $20,000 $10,914 $9,086 54.6%
Employee Recruiting $5,000 $0 $5,000 $0 $5,000 0.0%
Supplies $20,000 $12,770 $18,000 $6,205 $11,795 34.5%
Small Office Equipment $15,000 $6,708 $20,000 $8,095 $11,905 40.5%
Dues $15,000 $12,931 $15,000 $10,638 $4,362 70.9%
Insurance $13,000 $12,995 $13,000 $5,954 $7,046 45.8%
Annual Independent Audit $31,000 $28,000 $36,500 $31,118 $5,382 85.3%
Total Administration $213,000 $155,299 $218,500 $118,013 $100,487 54.0%
Public Education
GDCD Tours $10,000 $1,820 $10,000 $5,000 $5,000 50.0%
ND Water Users Ass'n Dues $20,000 $20,000 $20,000 $20,000 $0 100.0%
ND Water Coalition Dues $14,000 $14,000 $14,000 $14,000 $0 100.0%
ND Water Magazine $18,000 $18,000 $18,000 $9,000 $9,000 50.0%
Missouri River Joint Board $15,000 $14,850 $70,840 $71,061 ($221) 100.3%
Conference Booth Fees, Sponsorships $20,000 $13,211 $20,000 $4,911 $15,089 24.6%
Miscellaneous $10,000 $2,589 $10,000 $2,716 $7,284 27.2%
Total Public Education $107,000 $84,470 $162,840 $126,688 $36,152 77.8%
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GARRISON DIVERSION CONSERVANCY DISTRICT
EXPENSE BUDGET ANALYSIS STATEMENT
For the Eight Months Ended August 31, 2022
Expenditures
Budget Chargeable Budget 2022 Balance of Percentage
111 to 2021 1/1/22 Actual Budget of Budget
to 12/31/21 Budget to 12/31/22 as of 08/31/2022 | as of 08/31/2022 Spent
Professional Services
Communications $242,875 $129,120 $160,000 $6,083 $153,917 3.8%
Engineering $125,000 $25,651 $125,000 $28,102 $96,898 22.5%
RRVWSP Development $357,000 $59,534 $324,000 $43,814 $280,186 13.5%
Technical Support for LAWA $15,000 $0 $15,000 $0 $15,000 0.0%
Engineering $100,000 $0 $100,000 $7,212 $92,788 7.2%
Legal $150,000 $55,310 $133,000 $36,332 $96,668 27.3%
Financial $10,000 $0 $10,000 $0 $10,000 0.0%
Consultants $50,000 $469 $50,000 $0 $50,000 0.0%
Meeting, Misc. Exp $32,000 $3,755 $16,000 $270 $15,730 1.7%
Prof Services Other $45,000 $2,056 $45,000 $7,939 $37,061 17.6%
Legal Services $200,000 $168,368 $215,000 $100,821 $114,179 46.9%
Total Professional Services $969,875 $384,729 $869,000 $186,759 $682,241 21.5%
Irrigation Development
ND Irrigation Association $50,000 $50,000 $50,000 $25,000 $25,000 50.0%
NDSU Oakes Irrigation Site $178,000 $178,000 $202,575 $167,875 $34,700 82.9%
Robert Titus Lease $16,453 $16,453 $16,625 $16,484 $141 99.2%
Irrigation Development $25,672 $25,303 $25,000 $7,134 $17,866 28.5%
Total Irrigation Development $270,125 $269,756 $294,200 $216,493 $77,707 73.6%
Recreation
GDCD Recreation Grant Program $783,000 $782,016 $525,000 $192,226 $332,774 36.6%
DWRA Recreation Program $10,000 $4,045 $10,000 $2,767 $7,233 27.7%
Total Recreation $793,000 $786,061 $535,000 $194,993 $340,007 36.4%
Water Supply Grant Program | $300,000 $41,531 $300,000 $46,880 $253,120 15.6%
Irrigation Districts Expense
Irrigation Districts | $2,000 $0 $2,000 $0 $2,000 0.0%
Total Irrigation Districts Expense $2,000 $0 $2,000 $0 $2,000 0.0%
Maintenance & Repair
Equipment Maintenance $29,000 $25,718 $15,000 $19,143 ($4,143) 127.6%
Small Yard Equipment Purchases $4,350 $4,350 $5,000 $0 $5,000 0.0%
Land & Bldg Maintenance $34,091 $34,007 $40,000 $32,110 $7,890 80.3%
Auto Expense $10,850 $8,980 $15,000 $7,770 $7,230 51.8%
Total Maintenance & Repair $78,291 $73,055 $75,000 $59,023 $15,977 78.7%
Capital Purchases
Office Equip & Furniture $20,000 $13,863 $196,000 $126,673 $69,327 64.6%
Yard Equipment $20,000 $0 $20,000 $0 $20,000 0.0%
Vehicle $35,000 $0 $70,000 $27,967 $42,033 40.0%
Land and Buildings $61,709 $61,709 $65,000 $19,966 $45,034 30.7%
Total Capital Purchases $136,709 $75,572 $351,000 $174,606 $176,394 49.7%
Total General Fund $4,348,000 $3,094,114 $4,418,540 $2,030,181 $2,388,359 45.9%
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GARRISON DIVERSION CONSERVANCY DISTRICT
EXPENSE BUDGET ANALYSIS STATEMENT
For the Eight Months Ended August 31, 2022
Expenditures
Budget Chargeable Budget 2022 Balance of Percentage
111 to 2021 1/1/22 Actual Budget of Budget
to 12/31/21 Budget to 12/31/22 as of 08/31/2022 | as of 08/31/2022 Spent
IRRIGATION FUND
McClusky Canal Irrigation: $389,000 $341,773 $722,800 $435,116 $287,684 60.2%
Construction $3,000 $2,633 $290,000 261,007 $28,993 90.0%
Operations $386,000 $339,140 $432,800 $174,109 $258,691 40.2%
Debt Payments $259,000 $215,507 $217,000 $74,978 $142,022 34.6%
Principal $189,000 $164,193 $172,000 $54,359 $117,641 31.6%
Interest $70,000 $51,314 $45,000 $20,619 $24,381 45.8%
Total Irrigation Fund $648,000 $557,280 $939,800 $510,094 $429,706 54.3%
GDUO&M
Salaries and Benefits $2,644,000 $2,209,512 $2,247,266 $1,371,391 $875,875 61.0%
Salaries $1,646,000 $1,466,657 $1,446,050 $903,771 $542,279 62.5%
Benefits $998,000 $742,855 $801,216 $467,620 $333,596 58.4%
Travel $33,000 $7,478 $17,115 $5,507 $11,608 32.2%
Training $5,000 $748 $9,000 $0 $9,000 0.0%
Utilities $101,000 $90,035 $87,000 $52,001 $34,999 59.8%
Contractual Services $1,628,000 $1,313,505 $1,676,225 $1,679,979 ($3,754) 100.2%
Supplies $631,000 $451,582 $652,000 $379,198 $272,802 58.2%
Capital Purchases $720,200 $720,104 $385,000 $200,649 $184,351 52.1%
Small Equipment Purchases $20,000 $17,352 $15,000 $0 $15,000 0.0%
Equipment Rental $11,000 $134 $112,000 $0 $112,000 0.0%
Equipment Maintenance $313,000 $265,602 $286,240 $92,338 $193,902 32.3%
Safety $61,000 $40,873 $58,985 $19,069 $39,916 32.3%
Miscellaneous $54,000 $11,967 $22,000 $2,845 $19,155 12.9%
Materials $146,800 $84,689 $417,000 $76,897 $340,103 18.4%
Total GDU O & M $6,368,000 $5,213,581 $5,984,831 $3,879,874 $2,104,957 64.8%
MR&I Fund
Salaries & Benefits $68,000 $66,260 $73,000 $53,715 $19,285 73.6%
State Administration $67,000 $65,638 $103,835 $44,352 $59,483 42.7%
MR&I Project Expenditures $15,000,000 $13,420,818 $15,000,000 $15,965,520 ($965,520) 106.4%
Total MR&I Fund $15,135,000 $13,552,716 $15,176,835 $16,063,587 ($886,752) 105.8%
RRV Water Supply Project
Right of Way $250,000 $198,929 $1,000,000 $74,087 $925,913 7.4%
Design/Construction in Progress $20,000,000 $19,362,690 $24,000,000 $15,090,403 $8,909,597 62.9%
Salaries & Benefits $107,000 $0 $0 $0 0.0%
Professional Services $650,000 $247,953 $400,000 $338,335 $61,665 109%
Financing/Legal/Administration $450,000 $235,668 $385,000 $334,963 $50,037 87.0%
Other Engineering $200,000 $12,285 $15,000 $3,372 $11,628 22.5%
Total RRVWSP  $21,007,000 $19,809,572 $25,400,000 $15,502,825 $9,897,175 61.0%
TOTAL ALL FUNDS $47,506,000 $42,227,263 $51,920,006 $37,986,561 $13,933,445 73.2%
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GARRISON DIVERSION CONSERVANCY DISTRICT
RESERVES STATEMENT
August 31, 2022

OPERATING RESERVE

Operating Reserve authorized to be established in the amount of $300,000.00
per resolution of the Board dated January 15, 1970. Limit changed to $330,000
by Board action on January 6, 1995. Reserve cap removed by Board action
July 2, 1997.

$5,171,913.43

O&M EMERGENCY RESERVE

O&M Emergency Reserve to be established in the amount of $500,000.00 by
Article 13 (a) of the Master Contract and by action taken by the Board dated
January 16, 1970. Limit changed to $1,500,000.00 July 1980. Reserve capped at
$822,817.55 by Board action July 2, 1997.

750,000.00

DEFICIENCY RESERVE

Deficiency Reserve to be established in the amount of $750,000.00 by Article
13 (b) of the Master Contract. Limit changed to $1,500,000.00 July 1980. Reserve
capped at $802,287.54 by Board action July 2, 1997.

750,000.00

PROJECT DEVELOPMENT RESERVE

Project Development Reserve to be established in the amount of $750,000.00
by resolution of the Board dated July 17, 1969. Limit changed to $1,000,000.00
July 1982. Reserve capped at $915,592.98 by Board action July 2, 1997.

915,592.98

TOTAL GARRISON DIVERSION CONSERVANCY DISTRICT RESERVES

$7,587,506.41
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Garrison Diversion Conservancy District
Funds in Bank of North Dakota
August 31, 2022
Fund Account Name/Reserve LR Sttty Balance
Rate Date
General Checking Account 0.07% $ 439,478.26
General Water Assistance Grant Matching 0.07% $ 143,592.00
General Money Market Deposit Account 0.07% $ 5,684,044.07
General Water Assistance Grant Reserve 0.07% $ 3,677,997.70
General Accrued Leave-Operating Reserve 0.07% $ 174,804.69
Total Deposits $ 10,119,916.72
Garrison Diversion Conservancy District
Funds in First International Bank & Trust
August 31, 2022
Interest Maturity
Fund Account Name/Reserve Balance
Rate Date
General CD 118955-Project Development 0.50% 01/19/23 $ 350,000.00
General CD 118848-O&M Emergency Res. 0.50% 03/29/23 $ 350,000.00
General CD 119561-O&M Emergency Reserve 0.19% 04/01/23 $ 83,682.45
General CD 119070-Operating Reserve 0.50% 04/17/23  $ 820,000.00
General CD 118954 0.50% 04/19/23 $ 500,000.00
General CD 119130 0.50% 05/18/23 $ 1,000,000.00
General CD 118850-Operating Reserve 0.40% 07/20/23 $ 50,500.00
General CD 119210 2.00% 09/09/23 $ 2,500,000.00
General CD 119245 2.00% 09/30/23 $ 1,000,000.00
General CD 119434-Deficiency Reserve 0.50% 11/30/23 $ 175,854.00
General CD 118849-Deficiency Reserve 0.40% 01/29/24 $ 200,000.00
General Recreation Matching-Operating Reserve 0.25% $ 1,287,376.34
General Money Market Funds 0.25% $ 109,265.58
General Recreation Reserve-Operating Reserve 0.25% $ 1,737,642.70
Total Deposits $ 10,164,321.07
Pledging Total Deposits $ 10,164,321.07
Less:FDIC Coverage (250,000.00)
Deposit Balance to Secure 9,914,321.07
Less: Pledging 10,967,476.70
Pledging Excess $ 1,053,155.63
Garrison Diversion Conservancy District
Farm Credit Services of North Dakota Stock
August 31, 2022
Fund Account Name/Reserve il L E L7 Balance
Balance Date
General Operating Reserve $44,411.29 05/01/25 $ 1,000.00
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BREMER BANK
DEPOSIT AND PLEDGING SUMMARY
August 31, 2022

Interest  Maturity
Account Type Balance Rate Date Deposit Insurance / Pledging Status
Demand Deposit Accounts
Non-Interest Bearing Checking Accounts Total Demand Deposits $731,122.56
Less: FDIC Insurance Coverage 250,000.00
XXXx61 Operations & Maintenance Fund 429,139.36 0.00% Demand Deposit Balance to Secure $481,122.56
XXXXX52 Red River Valley Water Supply 301,983.20 0.00% x 110% 1.10
Total Demand Deposits 731,122.56 Pledging Required on Demand Deposits $529,234.82
Time and Savings Deposits

Interest Bearing Checking
XXXXX34 Irrigation Fund 27,875.86 0.01%
XXXXXX62 M R & | Working Fund 4,199.03 0.01%

Total Interest Bearing Checking Balance 32,074.89
Savings Accounts
XXXXX41 O&M - Accrued Leave Reserve 145,150.35 0.0275%
XXXXXX63 Irrigation - Debt Service Reserve 284,023.73 0.0275%

Total Savings Balance 429,174.08
Certificates of Deposit
xxx907-1 Certificate of Deposit-Operating Reserve 542,000.00 0.25%  3/1/2023
xxx906-1 Certificate of Deposit-Deficiency Reserve 250,000.00 0.25% 3/1/2023
xxxxxx803-1  Certificate of Deposit 1,000,000.00 0.75% 4/11/2023
xxx591-1 Certificate of Deposit-OM Emergency Res. 210,000.00 0.35% 4/24/2023
XXXXXx106 Certificate of Deposit-OM Emergency Res. 106,317.55 0.80% 5/22/2023
xxxxxx933-1  Certificate of Deposit-Project Dev Reserve 313,538.98 0.35% 8/30/2023
xxxxx0394 Certificate of Deposit-Operating Reserve 47,000.00 0.65% 2/20/2024
XXXXx8862 Certificate of Deposit-Project Dev Reserve 252,054.00 0.65% 2/24/2024|Total Time & Savings Deposit Account Balance $3,306,305.50
xxxx1061 Certificate of Deposit-Deficiency Reserve 124,146.00 0.65% 2/24/2024|Less: FDIC Insurance Coverage 250,000.00

Total CD Balance 2,845,056.53 Time & Savings Deposit Balance to Secure $3,056,305.50

x 110% 1.10

Total Time & Savings Deposit Account Balance

$3,306,305.50

Pledging Required on Time & Savings Deposits $3,361,936.05

Total Deposits

$4,037,428.06

Total Pledging Required on all Deposits $3,891,170.87

Pledging at Wells Fargo $6,000,000.00

$2,108,829.13

Pledging Excess
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GARRISON DIVERSION CONSERVANCY DISTRICT 22-112
GDCD RECREATION GRANT PROGRAM
OUTSTANDING PROJECTS
July 1, 1990 to August 31, 2022
GRANT OUTSTANDING PROJECTS EXPENDITURES EXPENDITURES AMOUNTS BALANCE
APPROVAL PROJECTS APPROVED 04-23-15 to 1-1-22 to RETURNED REMAINING
COUNTY PROJECT DATE 2022 12-31-2021 08-31-22 TO PROGRAM 08-31-22
Barnes Hi-Line Prairie Gardens/Orchard Phase Il 05-02-18 $ 16,055.00 $ 12,743.89 $ 3,311.11 $ 0.00
Barnes Sheyenne River Water Trail 04-29-21 $ 51,005.00 $ 51,005.00
Benson Maddock City Playground 03-30-22 $ 22,099.00 $ 22,099.00
Bottineau VFW Park Bathroom 09-26-19 $ 10,000.00 $ 9,443.31 $ 556.69
Bottineau Antler Memorial Playground 05-06-20 $ 5,643.00 $ 4,764.75 $ (878.25) $ -
Bottineau Lake Metigoshe Boat Ramp 09-23-21 $ 6,625.00 $ 6,625.00 $ -
Bottineau Carbury Dam Playground Edging 03-30-22 $ 859.00 $ 859.00
Burleigh McDowell Dam Vault Toilet 09-26-19 $ 3,478.00 $ 3,478.00 $ -
Burleigh Zonta Park Prairie Play Nodes 09-26-19 $ 15,053.00 $ 9,450.50 $ 1,618.75 $ 3,983.75
Burleigh North Central Park Improvements 10-01-20 $ 82,136.00 $ 82,136.00
Burleigh Sertoma Park Fitness Improvements 04-29-21 $ 75,167.00 $ 75,167.00
Burleigh Tom O'Leary Restroom 04-29-21 $ 80,513.00 $ 80,513.00 $ -
Burleigh Steckel Boat Landing Picnic Shelter 04-29-21 $ 6,000.00 $ 6,000.00
Burleigh 4H Arena Play Area 09-23-21 $ 31,291.00 $ 31,291.00
Burleigh Sibley Campground Electrical Updates 09-23-21 $ 36,746.00 $ 36,746.00
Cass RRYV Fair Campground Phase | 05-06-20 $ 4,721.00 $ 4,721.00
Cass Casselton Parks Revitalization 10-01-20 $ 1,995.00 $ 605.00 $ 1,390.00
Cass Casselton Shared Use Path 09-23-21 $ 50,000.00 $ 50,000.00
Cass Mapleton Shared Use Path 09-23-21 $ 50,000.00 $ 50,000.00
Cass Brewer Lake Water Hook-ups 03-30-22 $ 638.00 $ 638.00
Cass Tinta Tawa Park Restroom 03-30-22 $ 9,575.00 $ 9,575.00
Dickey Pheasant Lake Boat Ramp Sign 05-02-19 $ 973.00 $ 208.96 $ 764.04
Dickey West Side Park Playground 04-29-21 $ 7,520.00 $ 7,520.00
Eddy Eddy County Recreational Pavilion 09-26-19 $ 8,933.00 $ 8,933.00 $ -
Eddy Warming House/Boat Rental Building 04-29-21 $ 5,750.00 $ 5,750.00
Foster Foster County Fairgrounds Picnic Shelter 09-23-21 $ 5,191.00 $ 5,191.00
Foster Baseball/Softball Diamond Renovations 03-30-22 $ 75,000.00 $ 75,000.00
Foster Carrington West Park Renovation 03-30-22 $ 61,202.00 $ 61,202.00
Grand Forks Bringewatt Park Water Station 09-23-21 $ 10,000.00 $ 10,000.00
Griggs ADA Restroom/Concession Stand 10-07-16 $ 6,125.00 $ 3,97760 $ 1,590.52 $ (556.88) $ -
Griggs Hannaford Park Playground 10-03-18 $ 7,309.00 $ 6,709.50 $ (599.50) $ -
Griggs Binford Park Playground Update 03-30-22 $ 2,950.00 $ 2,950.00
LaMoure Sunset Park Revitalization Phase Il 05-06-20 $ 45,000.00 $ 27,025.23 $ 17,974.77
McHenry Upham Park Improvement 04-29-21 $ 9,125.00 $ 9,125.00
McHenry Splash Pad 09-23-21 $ 19,838.00 $ 1,475.00 $ 250.00 $ 18,113.00
McLean Wilderness Park Improvement 05-02-18 $ 10,000.00 $ 10,000.00 $ -
McLean Fair Bleachers & Benches 09-26-19 $ 8,770.00 $ 8,323.75 $ 446.25
McLean Walkina/Bike Path Underwood 05-06-20 $ 15,668.00 $ 15,668.00
McLean Mercer Memorial Park Playground 10-01-20 $  18,248.00 $ 13,311.88 $ 4,936.12
McLean Lakeside Park Gazebo/Riverdale 04-29-21 $ 1,500.00 $ 1,500.00
McLean Playaround Equipment-Coleharbor 09-23-21 $ 23,460.00 $ 23,460.00
Nelson Tolna City Park Restrooms 10-03-18 $ 21,933.00 $ 21,933.00
Nelson Playground Equipment-Pekin 05-06-20 $ 14,302.00 $ 14,302.00 $ -
Nelson Michigan Palyground 03-30-22 $ 15,755.00 $ 15,755.00
Nelson Stump Lake Playground 03-30-22 $ 13,869.00 $ 13,869.00
Pierce Buffalo Lake Camp Site 04-29-21 $ 3,250.00 $ 1,930.06 $ 1,319.94
Pierce Barton Park Picnic Tables/Play Gym 09-23-21 $ 1,250.00 $ 1,250.00
Ransom Dead Colt Walkway 04-29-21 $ 23,750.00 $ 23,750.00
Ransom Sandager Park Pavilion 04-29-21 $ 11,000.00 $ 11,000.00
Ransom Sheldon Pickle Ball/BB Courts 03-30-22 $ 5,262.00 $ 5,262.00
Renville Mouse River Park Playground Expansion 10-01-20 $ 2,062.00 $ 2,062.00
Renville Mouse River Park Picnic Shelter 04-29-21 $ 2,075.00 $ 2,075.00
Renville Mouse River Park Campground Electrical 09-23-21 $ 3,750.00 $ 3,750.00
Richland City Park Improvement-Abercrombie 04-29-21 $ 34,682.00 $ 34,682.00
Richland Campground-Hankinson Park Board 04-29-21 $ 29,984.00 $ 29,984.00
Richland Chaninkapa Park Multipurpose Shelter 03-30-22 $ 42,000.00 $ 42,000.00
Richland Manatador Park Softball Dugouts 03-30-22 $ 2,000.00 $ 2,000.00
Richland Wyndmere Park Board 03-30-22 $ 10,728.00 $ 10,728.00
Sargent Silver Lake Bath House 05-06-20 $ 6,377.00 $ 6,377.00
Sargent North View Playground Milnor 03-30-22 $ 14,210.00 $ 14,210.00
Sheridan Hofffer Lake Beach & Swimming Develop. 09-23-21 $ 4,093.00 $ 4,093.00
Steele City Park Development-Colgate 04-29-21 $ 6,250.00 $ 6,250.00
Stutsman Medina Park Frisbee Golf 09-26-19 $ 2,250.00 $ 1,45355 $ (796.45) $ -
Stutsman Medina Park RV Electrical Hookups 09-26-19 $ 2,000.00 $ 1,684.86 $ (315.14) $ -
Stutsman Park Bench Project-Stutsman County 04-29-21 $ 3,113.00 $ 3,113.00
Stutsman Electrical Upgrades for Campers 09-23-21 $ 1,750.00 $ 1,750.00
Stutsman Woodworth Main Street 03-30-22 $ 1,500.00 $ 1,500.00
Traill Riverwalk Park & Trail System 05-06-20 $ 89,973.00 $ 89,973.00
Traill Willowood Campground Bathroom 05-06-20 $ 43,750.00 $ 43,750.00
Traill Galesburg Playground 03-30-22 $ 22,595.00 $ 22,595.00
Traill Mayville Park Board 03-30-22 $ 7,985.00 $ 7,985.00
Traill Hillsboro Park District 03-30-22 $ 31,500.00 $ 31,500.00
Ward West Park-State Fair 05-06-20 $ 26,450.00 $ 21,861.60 $ 4,588.40
Ward Rice Lake Pavilion 05-06-20 $ 26,950.00 $ 26,950.00
Ward ND State Fair Camping Extension 03-30-22 $ 27,500.00 $ 20,024.62 $ 7,475.38
Ward Ward County Parks 2022 03-30-22 $ 10,632.00 $ 10,632.00
Wells Centennial Nature Park West Pathway 05-02-19 $ 5,503.00 $ 5,503.00 $ -
Williams Confluence Beautification 05-06-20 $ 3,675.00 $ 3,675.00
Williams Little Egypt Phase 2 04-29-21 $ 14,650.00 $ 14,650.00
Williams McGregor Dam Vault Toilet 04-29-21 $ 17,500.00 $ 17,500.00
Williams Confluence Ramp 04-29-21 $ 4,750.00 $ 4,750.00
Williams Coyote Clay Target League Range 03-30-22 $ 55,872.00 $ 55,872.00
Williams Wildrose Community Garden 03-30-22 $ 1,000.00 $ 1,000.00
TOTALS $1,136,910.00 $434,731.00 $88,892.15 $192,226.29 ($3,146.22) $§ 1,287,376.34
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GARRISON DIVERSION CONSERVANCY DISTRICT
WATER ASSISTANCE GRANT PROGRAM
OUTSTANDING PROJECTS
June 1, 2021 to August 31, 2022
GRANT OUTSTANDING PROJECTS EXPENDITURES AMOUNTS BALANCE
APPROVAL PROJECTS APPROVED 1-1-22 to RETURNED REMAINING

COUNTY Sponsor PROJECT DATE 2022 08-31-22 TO PROGRAM 08-31-22
Benson CPWD Johnson, Keith & Jean 08-15-22 $ 10,000.00 $ 10,000.00

Bottineau USWD Sponsel, Orvil & Shannon 05-18-22 $ 3,989.00 $ 3,989.00 $ -

Bureigh SCRWD Bloom, Jenny 04-07-22 $ 7,474.00 $ 7,474.00 $ =
Bureigh SCRWD Leier, Tavi 08-15-22 $ 1,351.00 $ 1,351.00
Eddy CPWD Rue, Dylan 06-01-21 $ 3,800.00 $ 3,800.00
Foster GRWD Theis, Riley 04-07-22 $ 10,000.00 $ 10,000.00

LaMoure SRWD Azzone, Tyler 05-18-22 $ 4,450.00 $ 4,450.00 $ -

LaMoure SRWD Bolme Tyler 05-18-22 $ 5,830.00 $ 5,830.00 $ -
McKenzie MCWRD  Heiser, Lynn 08-15-22 $ 6,188.00 $ 6,188.00
Nelson TCRWD Reinhart, Marlin 08-11-21 $ 10,000.00 $ 10,000.00
Ramsey GRWD Myklebust, Lee 08-26-21 $ 10,000.00 $ 10,000.00

Ramsey GRWD Wakefield, Bill 04-07-22 $ 10,000.00 $ 10,000.00 $ -
Ramsey GRWD Klemetsrud, Scott 05-18-22 $ 1,650.00 $ 1,650.00
Ramsey GRWD Samuelson Welding 05-18-22 $ 1,550.00 $ 1,550.00

Ramsey GRWD Beattie, Larry & Karen 08-15-22 $ 4,250.00 $ 4,250.00 $ o
Ramsey GRWD Lacina. Tane 08-15-22 $ 5,550.00 $ 5,550.00
Renville UsSwbD Frame, Jane 05-18-22 $ 6,550.00 $ 6,550.00
Richland SEWUD Andvik, Bruce & April 08-11-21 $ 10,000.00 $ 10,000.00
Richland SEWUD Wolters, Andy 08-15-22 $ 8,475.00 $ 8,475.00

Stutsman SRWD Agri Partners ND, LLC 06-01-21 $ 10,000.00 $ 10,000.00 $ -
Stutsman SRWD Carlson, Layne 06-01-21 $ 9,000.00 $ 9,000.00
Stutsman SRWD Carlson, Ryan 06-01-21 $ 9,000.00 $ 9,000.00
Stutsman SRWD Christenson, Gordon 06-01-21 $ 1,500.00 $ 1,500.00
Stutsman SRWD Dunwoody, Clint 06-01-21 $ 10,000.00 $ 10,000.00
Stutsman SRWD Sabinash, Mike 06-01-21 $ 10,000.00 $ 10,000.00
Stutsman SRWD Reich, Becky 08-11-21 $ 4,500.00 $ 4,500.00

Stutsman SRWD Martin, Renae 05-18-22 $ 350.00 $ 235.00 $ 115.00 $ =

Stutsman SRWD Gielser Ryan & Megan 05-18-22 $ 2,280.00 $ 2,064.81 $ 21519 $ -

Stutsman SRWD Gillespie, Cheryl 05-18-22 $ 2,280.00 $ 2,280.00 $ =

Stutsman SRWD Kolbo, Larry & Margo 05-18-22 $ 2,280.00 $ 2,064.81 $ 21519 $ -

Stutsman SRWD Schauer, Breann & Mathew 05-18-22 $ 750.00 $ 750.00 $ o

Stutsman SRWD Park Board East Boat Wash 05-18-22 $ 4,400.00 $ 4,400.00 $ -

Stutsman SRWD Park Board West Boat Wash 05-18-22 $ 800.00 $ 800.00 $ o

Stutsman SRWD The Meadows RV Park 05-18-22 $ 1,250.00 $ 1,250.00 $ -
Stutsman SRWD VanRay, Troy 05-18-22 $ 7,000.00 $ 7,000.00
Stutsman SRWD Wabhl, John 05-18-22 $ 1,630.00 $ 1,630.00
Ward NPRWD Hendrickson, Joann & Duwayne 08-15-22 $ 2,197.00 $ 2,197.00
Ward NPRWD Keller, Dean 08-15-22 $ 1,182.00 $ 1,182.00
Ward NPRWD Wing, Michael & Crystal 08-15-22 $ 2,469.00 $ 2,469.00

Wells CPWD Schmeiss, Tim 08-15-22 $ 2,242.00 $ 2,242.00 $ -
TOTALS $ 87,800.00 $ 118,417.00 $ 46,879.62 $ 15,745.38  $  143,592.00




GARRISON DIVERSION CONSERVANCY DISTRICT
Tax Collections Statement

For the Eight Months Ending August 31, 2022

2022 2022 Balance of 2022 Balance

Tax Levy Tax Tax Levy State Aid 2022 State Aid

County Budget Collections Budget Budget State Aid Budget
Barnes $76,000 $83,712 ($7,712) $5,000 $3,461 $1,539
Benson 31,000 34,357 (3,357) 4,000 2,665 1,335
Bottineau 56,000 60,521 (4,521) 3,000 2,841 159
Burleigh 471,000 534,112 (63,112) 36,000 20,037 15,963
Cass 861,000 967,675 (106,675) 55,000 39,276 15,724
Dickey 39,000 44,150 (5,150) 4,000 2,741 1,259
Eddy 14,000 15,118 (1,118) 2,000 1,514 486
Foster 25,000 28,460 (3,460) 6,000 4,500 1,500
Grand Forks 285,000 310,437 (25,437) 10,000 7,973 2,027
Griggs 19,000 21,034 (2,034) 2,000 1,541 459
LaMoure 38,000 43,870 (5,870) 4,000 2,815 1,185
McHenry 44,000 50,179 (6,179) 2,000 1,754 246
McKenzie 330,000 355,626 (25,626) 27,000 22,075 4,925
McLean 73,000 82,557 (9,557) 8,000 5,446 2,554
Nelson 23,000 25,895 (2,895) 2,000 1,449 551
Pierce 30,000 32,388 (2,388) 3,000 2,034 966
Ramsey 54,000 62,251 (8,251) 5,000 3,773 1,227
Ransom 35,000 39,032 (4,032) - - -
Renville 22,000 24,056 (2,056) 3,000 1,828 1,172
Richland 91,000 103,771 (12,771) - - -
Sargeant 34,000 37,829 (3,829) 3,000 1,943 1,057
Sheridan 14,000 15,946 (1,946) 4,000 2,701 1,299
Steele 27,000 30,070 (3,070) 2,000 1,338 662
Stutsman 116,000 128,671 (12,671) 8,000 5,590 2,410
Traill 52,000 57,696 (5,696) 3,000 2,227 773
Ward 298,000 324,898 (26,898) 18,000 13,752 4,248
Wells 38,000 43,459 (5,459) 3,000 2,247 753
Williams 364,000 393,661 (29,661) 8,000 6,221 1,779
Totals $ 3,560,000 $ 3951431 $ (391431 $ 230,000 163,742 $ 66,258
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RRVWSP Work Plan Update
September 1, 2022

CONSTRUCTION

Wet Well Construction Contract 1

The last finish grade pour (approximately 1.5' thick) completed on August 30, 2021, was
deemed defective. The final floor heaved due to poor water pressure, and two secants continue
to leak small amounts of water. We are currently working with the contractors to remedy the
issues. Grout void space below the existing 1' reinforced concrete slab and secant repair will be
removed from this contract and added to Contract 2 through Work Change Directive No.1. This
will allow Contract 2 to continue without delay in schedule.

Pipeline Construction

Contract 5A

Substantial completion has been achieved, and a final punch list has been generated for close
out.

To date, $7,697,689.95 has been paid on the original contract amount of $8,366,201.00.

Reclaimed property Typical air release manhole

T e O .;Ol

Contract 5B

The original pipe delivery of June 15 was delayed due to surface blemish in the steel coil. To
date, 166 (8,300 ft) pipes have been delivered, and 2,550 feet have been installed. High ground
water has slowed the pipe installation progress. The first 1,000 feet have passed the deflection
test.

Discharge Structure Construction

Final payment has been made. Original contract amount of $1,516,955.00 plus change order #1
for $4,929.00 for a final contract price of $1,521,884.00.
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Missouri River Intake Tunnel and Screen Final Design Contract 2

As the apparent low bidder at $18,896,900, Michels was issued notice of award on June 9,
2021. Michels has completed the road work, temporary bridge and coffer dam. The seal plug
was poured. Tunneling began on July 12, 2022, and holed through the coffer dam on August 6.
To date, $9,067,172.76 has been paid on the original contract amount of $18,896,000.00.

Site overview Launching the MTBM

DESIGN

Pipeline segments 5C (8 miles), 5D (10 miles) are at 99% complete, and Contract 6 (25 miles)
is at 60% complete.



Red River Valley Water Supply Project

Annex IV

Planning Level Budget 22-117
Outstanding
August 31,2022 Percent Complete | Current Estimate Actual Expenses Expenses

Conceptual Design Subtotal S 5,302,130 | $ 5,302,130 | $ -
Preliminary Design Subtotal S 10,217,606 | $ 10,217,606 | $ -
Final Design Completed Subtotal S 10,198,949 | $ 10,198,949 | $ -
Financial, Administration, Legal, Completed S 1,397,474 | $ 1,397,474 | $ -
Land Acquistion Completed S 1,593,004 | $ 1,593,004 | $ -
Subtotal Completed S 28,709,162 | $ 28,709,162 | $ -

Financial Modeling/Cost Allocation 90% S 1,521,047 | $ 1,366,532 | $ 154,515
Program Management Information System 63% S 113,100 | $ 70,815 | S 42,285
Stakeholder Support 63% S 398,830 | S 249,719 | S 149,111
Subtotal 83% S 2,032,977 | $ 1,687,066 | $ 345,911

Engineering/Land Acquistions
Missouri River Intake - Screen Structure Design 75% S 1,884,000 | $ 1,403,731 | $ 480,269
Operational Plan Phase 1 84% S 106,000 | $ 88,515 | $ 17,485
Operational Plan Phase 2 39% S 290,584 | $ 114,773 | $ 175,811
Land Acquisition 2019/2021 54% S 650,000 | $ 348,363 | $ 301,637
2019 to 2021 Biennium Program Management Services 100% S 166,191 | S 165,814 | S 377
Project Planning, Finance, Admin, etc. 28% S 433,809 | $ 122,966 | S 310,843
Final Design Transmission Pipeline - 5b 100% S 545,000 | $ 545,000 | $ (0)
Final Design Transmission Pipeline - 5¢ & 5d 57% S 970,000 | $ 548,688 | $ 421,312
Final Design Tranmission Pipeline - 6 36% S 4,000,000 | S 1,438,190 [ $ 2,561,810
Acquire Easements 9% S 2,919,000 | $ 267,724 | S 2,651,276
Admin/Finance/Legal 16% S 2,400,000 | $ 372,971 |S 2,027,029
ENDAWS-Local Portion 57% S 309,750 | $ 177,232 | $ 132,518
Undesignated Savings Upcoming S 261,017 | $ - S 261,017
Engineering & Land Acquisition Subtotal S 14,935,351 | $ 5,593,967 | $ 9,341,384
Construction

Pipeline 5A & Trenchless 85% $ 10,157,651 | $ 8,649,122 | S 1,508,529
Construction Contract 92% S 8,393,396 | S 7,697,690 | S 695,706
Bidding Services 87% S 86,685 | S 75,621 | S 11,064
Construction Phase Services 101% S 868,145 | $ 875,811 | $ (7,666)
Contingency if needed S 809,425 | S - S 809,425
Discharge Structure 71% $ 2,449,799 | $ 1,739,687 | $ 710,112
Construction Contract 100% S 1,521,884 | S 1,521,884 | S 0
Bidding Services 72% S 56,799 | S 40,737 | $ 16,062
Construction Phase Services 92% S 193,000 | $ 177,067 | $ 15,933
Contingency if needed S 678,116 S 678,116
Missouri River Intake Wetwell 81% $ 6,148,227 | $ 5,003,589 | $ 1,144,638
Construction Contract 90% S 4,950,839 | S 4,455,949 | S 494,891
Bidding Services 64% S 56,881 | S 36,662 | S 20,219
Construction Phase Services 83% S 612,000 | $ 510,978 | $ 101,022
Contingency If needed S 528,506 | S - S 528,506
Missouri River Intake Screen Structure & Tunnel 53% $ 23,000,000 | $ 12,302,433 | $ 10,697,567
Construction Contract 56% S 19,287,359 | $ 10,804,112 [ S 8,483,247
Construction Phase Services 66% S 2,260,000 | $ 1,498,321 | $ 761,679
Contingency If needed S 1,452,641 | S - S 1,452,641
Pipeline 5B 3% S 51,600,000 | S 1,588,669 | S 50,011,331
Construction Contract 3% S 44,551,263 | S 1,304,219 | S 43,247,044
Construction Phase Services 6% S 4,486,000 | S 284,450 | S 4,201,550
Contingency If needed S 2,562,737 S 2,562,737
Construction Subtotal 31% S 93,355,677 | $ 29,283,500 | $ 64,072,177

Total Program Budget 47% S 139,033,167 | $ 65,273,696 | $ 73,759,471
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Lake Agassiz
SARRISON|  Water Authority PO Box 140, Carrington, ND 58421

August 12, 2022

Andrea Travnicek, Director
Department of Water Resources

900 East Boulevard Avenue, Dept 770
Bismarck, ND 58505-0850

RE: Draft Project Funding Policy, Procedure, and General Requirements Comments

Dear Ms. Travnicek:

The Garrison Diversion Conservancy District (Garrison Diversion) and Lake Agassiz Water
Authority (LAWA) appreciate the opportunity to provide comments on the North Dakota
Department of Water Resources (DWR) changes to its Project Funding Policy, Procedure, and
General Requirements, also known as its Cost-Share Policy.

Garrison Diversion and LAWA have worked in concert for many years as the co-sponsors of the
state Red River Valley Water Supply Project (RRVWSP) to develop a long-term drought
mitigation and supplemental water supply solution for central and eastern North Dakota. The
DWR has been a valuable partner in the development of the RRVWSP and, with recent high
inflation rates, now it’s even more critical than ever to work together to secure a long-term
funding commitment from the State to ensure an expeditious construction schedule with
consideration of the limited state and local resources.

Garrison Diversion and LAWA would like to provide the following recommendations related to
the draft Cost-Share Policy as it relates to the uniqueness of the RRVWSP and to the proposed
cost-share percentage and policy.

RRVWSP System Type

The RRVWSP is unique from the other major regional water systems because it is an
emergency/supplemental raw water supply project. A key consideration to the cost of the
RRVWSP is the fact that the end-user systems will still be required to own, operate, and
maintain their existing supply and treatment infrastructure to ultimately put project water to
beneficial use. This is a unique consideration, as compared to traditional water supply projects,
when addressing affordability concerns of the local systems we will ultimately serve as our
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project combines aspects across the spectrum of water systems, including regionalization
projects, local systems, and rural water systems.

65% State Cost-Share

The RRVWSP currently has a legislatively approved cost-share level of 75%. Even at this level,
many of the smaller towns and rural water systems have concerns with their ability to pay for the
project. If this cost-share were to be lowered to the 65%, for all users regardless of size of their
systems, without some other local cost mitigation measures like those recommended in the
DWR’s Strategic Governance and Finance Study (Study), Garrison Diversion and LAWA would
have serious concerns about the affordability and feasibility of the RRVWSP moving forward.

For this reason, we cannot emphasize enough the importance of not moving forward with a 65%
cost-share without consideration of implementing the full recommendations regarding
affordability measures recommended in the DWR’s Study. In addition to the cost-share
changes, these recommendations included (1) one-time supplemental funding for RRVWSP from
funds outside of the Resources Trust Fund, (2) accelerating the construction schedule to reduce
long-term project costs, and (3) providing enhanced, long-term, low-interest loan programs for
all future local project costs to ensure affordability to local users.

Garrison Diversion and LAWA respectfully request renewed and on-going consideration be
given to the recommendations of the DWR Study. Without these recommendations being
implemented as a “total combined package,” the proposed changes to the Cost-Share Policy are
detrimental to the success of the RRVWSP.

Ineligible Items — Property and Easement Acquisition

The acquisition of easements is an essential project component and should be fully eligible for
cost-share assistance from the State. Section I1.2 makes “property and easement acquisition costs
paid to a landowner” ineligible for cost-share. The Section further allows these costs if it is part
of an approved flood or water retention project, but makes no mention of water supply projects.
We recommend that additional eligibility for the purchase of property and easements be
extended to SWC approved water supply projects.

Ineligible Items — A Pre-Construction Expenses

Section IV.A makes “engineering design” and “pre-construction activities” ineligible for full-
cost share, limiting it to 50%. While we understand the caution of excessive engineering effort
prior to SWC approval, we recommend the Cost-Share Policy clarify that once a project has
received SWC approval that all Engineering Services, as defined in Section 1.G, would be
eligible for full cost-share.

Page | 2
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High Priority Projects

Section IV.D.1 provides for up to 75% cost-share for regionalized water systems that also result
in decommissioning of existing infrastructure. We recommend additional consideration is
given to high priority projects that regionalize infrastructure needs for emergency water
supply, like the RRVWSP. The RRVWSP does not result in the decommissioning of existing
infrastructure, but the regionalization nature of the project does allow for shared infrastructure
amongst systems preventing duplicative funding needs from individual systems.

Cost-Share for MR&l
Garrison Diversion has appreciated the relationship and success that has come through the joint

administration with the DWR of the State’s Municipal, Rural, and Industrial (MR&I) Water
Supply Program. Current MR&I funding has relied on a 75% cost-share for rural and regional
water supply projects and a 60/40 for municipal water supply projects. While the DWR’s draft
Cost-Share Policy does not explicitly consider changes to the successful policies of the current
MR&I administration, we want to stress that the MR&I Cost-Share Policy remain as is in
current policy.

We appreciate the SWC’s partnership and the critically important role it plays in the success of
the RRVWSP drought mitigation project that will benefit nearly 50% of North Dakota’s
population. However, without including the Recommendations listed above, and should
drought conditions persist, we are concerned about the impacts a drought emergency will have to
the overall economy of our region and the entire state.

Sincerely,

Dl Y 42l

Alan Walter
Garrison Diversion Board Chair LAWA Chairperson

Page | 3
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Bureau of Reclamation Activities

Garrison Diversion Executive Board of Directors Meeting
September 8, 2022

Municipal, Rural, and Industrial Program

Rural Water Budgets:

Rural Water Enacted Requested | Updated *Includes BIL

Budgets FY 2021 FY 2022 FY2022* funding and

GDU 35.746 20.398 81.357 additional
State 19.925 11.657 51.177 earmarked
Tribe 15.821 8.741 30.180 funding

Lewis &Clark 17.500 9.220 97.414

Fort Peck 30.731 17.191 24.191

Rocky Boys 23.984 13.504 76.004

E NM 14.850 7.790 177.4

Total 122.811 68.103 456.366

State Municipal Rural and Industrial Program

Northwest Area Water Supply (NAWS)

Construction activities are nearing completion for Contract 7-1B (Minot Water Treatment
Plant Improvements) and construction is complete on the distribution pipeline Contract 2-4C.
Construction is ongoing for the Lansford Reservoir and Pump Station (Contract 4-3A/5-3A),
Contract 7-2A Biota Water Treatment Plant, and the South Prairie Reservoir and Hydraulic
Control Structure (Contract 5-1A/B).

Design efforts of the Snake Creek Intake Modifications (Contract 6-1A) are complete. The
project is two phases based on U.S. Army Corps of Engineers 408 permitting requirements.
Phase I is currently being advertised and includes work within the Snake Creek Pumping
Plant (SCPP) and other tasks that do not require a Corps permit. Phase Il will be a separate
contract advertised after the Corps permit is issued. That contract will include all the
remaining tasks needed to complete the intake facility. Reclamation and the North Dakota
Department of Water Resources are working on a Facility Use Agreement which will allow
the NAWS project to use this facility.

Design work is complete for the Bottineau Booster Pump Station and Reservoir (Contract 5-
4A/B) and the State will advertise for bid when funding becomes available.
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Reclamation is considering the comments received on the Draft Adaptive Management Plan
for the Biota Water Treatment Plant and is preparing responses to comments and revising the
Plan as appropriate. The revised draft will be shared with the team members at a future
meeting.

Reclamation is also drafting an Operations & Maintenance agreement for the NAWS Biota
Water Treatment Plant. The Department of Water Resources and the City of Minot will be
parties to this cooperative agreement. The goal is to have an agreement in place prior to the
start-up of the Biota Water Treatment Plant which is anticipated in 2024.

Eastern North Dakota Alternate Water Supply

Reclamation has met with Garrison staff and consultants to discuss next steps in moving
this project forward with project design to ensure compliance with National Environmental
Policy Act (NEPA) commitments. Additional coordination will continue as needed
throughout this fiscal year.

Southwest Pipeline Project

Contract 1-2A, Supplementary Raw Water Intake — The marine and pipe contractors are
on-site and construction is ongoing. Biologists have been onsite monitoring for Piping
Plovers. There have been plovers in the area, but work has proceeded. The biological
monitoring is now complete. Reclamation participates in bi-weekly coordination calls on
this project with the sponsor, U.S. Army Corps of Engineers, and others.

Construction is substantially complete on the Dodge and Richardton Pump Stations
(Contracts 4-1E & 4-2B).

Cooperative Agreement

Reclamation and Garrison Diversion’s working relationship for the State Municipal, Rural,
and Industrial (MR&I) Program is defined by the terms of a Cooperative Agreement
(R17AC00049). Fourteen modifications have been completed for this agreement for the
purposes of adding construction projects, engineering projects, and/or obligating funds to the
agreement. Modification 15 is being processed by Reclamation’s Regional Office. The
modification will obligate $18,494,000 in FY?22 appropriations, approve administrative costs
for FY2022-2026, funding for Eastern North Dakota Alternative Water Supply easement
acquisition, and the period of performance will be extended through September 30, 2026.

In FY2022, there is also $33,545,000 in Bipartisan Infrastructure Legislation (BIL) allocated
to the State MR&I Program. Due to the additional requirements associated with the BIL
funding, it was agreed that a new cooperative agreement will be established for projects
using these funds. Reclamation and Garrison will be working together to establish this new
agreement in the next few months. Reclamation has also provided guidance to Garrison and
the Department of Water Resources on the procedure for requesting a waiver for the Buy
America requirement, which all Federal funds are subject to. We will continue to work with
you through this waiver process.
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Indian MR&I Program

Standing Rock MR&I System

The Tribe has awarded the Standing Rock Water Treatment Plant Membrane Equipment
Procurement project to WesTech Engineering, Inc., from Salt Lake City, Utah, in the amount
of $1,033,556.51. These ceramic membranes will be used to increase the water treatment
capacity of the Standing Rock Water Treatment Plant from 3 MGD to 5 MGD. Bartlett &
West is the engineer for this project. Change Order No. 1 has been processed, upgrading
clean in place (CIP) and backwash pumps and increased the contract by $117,391.78 for a
total contract price of $1,150,948.29. Bartlett & West has designed and prepared plans and
specifications for the installation of the procured membranes. The installation contract was
bid on February 11, 2021, with no bidders. The Installation contract was readvertised with a
bid opening of March 16, 2021. The Installation Contract received three bids with the low
bid coming from American General Contractors, Inc. of Valley City, North Dakota in the
amount of $2,021,350.87. Notice to Proceed was issued on August 5, 2021. The Substantial
Completion Date is March 31, 2022. Due to several of the construction supplies having long
lead times, the Substantial Completion date will not be met. The ceramic membranes were
delivered to the Standing Rock Water Treatment Plant on November 16, 2021.

The demolition of the Fort Yates Water Treatment Plant and intake was advertised on
October 29, 2021, with a bid opening held on November 30, 2021. There was one bid
received in the amount of $2,961,634.91 from Wagner Construction. This bid is
$1,471,928.36 below the Technical Service Center engineer’s estimate of $4,433,563.27.
Wagner Construction is currently in the process of submitting the submittals required by the
contract specifications. The work includes the demolition of the Water Treatment Plant and
associated features, the demolition of the intake site, and the reclamation of the lagoons and
ponds. These features have been decommissioned from the Standing Rock Rural Water
System and no longer serve a purpose. The Technical Service Center completed the 100%
plans and specifications, and Bartlett & West will be administering the contract. The award
of the Fort Yates Demolition project to Wagner Construction was approved at the February
Tribal Council meeting and contract documents have been executed. A pre-construction
conference was held on March 30, 2022. This project is currently in the submittal review
stage.

I.H.S. held a bid opening for Phase |1 of the Fort Yates Main Replacement project on

April 20, 2021. Two bids were received with the low bid being received from Elite
Construction in the amount of $887,960. Contract SR2021-CW-1 is generally described as
follows: construction of approximately 4,700 feet of 6-inch and 4-inch PVC pipe and

960 feet of 2-inch and 1-inch high density polyethylene (HDPE) service lines in the
community of Fort Yates, North Dakota. The current pipe system consisting of 8, 6, and 4-
inch water main pipe will be abandoned in place. The project also includes installation of
gate valves, fire hydrants, corporation stops, curb stops, concrete driveway and sidewalk
replacement, asphalt restoration, and curb and gutter replacement. The notice to proceed was
issued on July 14, 2021, with construction beginning on July 19, 2021. The final completion
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date will be approximately November 1, 2022. Elite Construction completed construction
and the final inspection was held on August 22, 2022, with representatives from Indian
Health Service, Elite Construction, and Bureau of Reclamation.

Construction contract 4-1 Schedule 1 was bid on July 7, 2022, with two bidders. The low
bidder was Carstensen Contracting with a bid of $4,147,931.08. This project includes
installation of approximately 126,420 lineal feet of 2 inch through 4 inch diameter ASTM
D2241gasketed joint PVC pipe, connection of 24 services, an 8 inch water line relocation,
wet tap tie-ins, road and stream crossings and all other related appurtenances. The final
completion date is July 31, 2023.

Spirit Lake MR&I System
Preliminary design and right-of-way acquisitions continued on several projects including:
Tokio Service Area, Service to Warwick School, and Warwick Service Area.

Fort Totten Community Upgrades’ design has been completed by I.H.S. The project was bid
in May, after the Grant of Right of Way was received from the Bureau of Indian Affairs
(BIA). The low bidder was Storms Construction with a bid of $3,106,992.07.

Reclamation staff has continued to work with the Tribe’s operators to help resolve operation
and maintenance issues with the B6 Booster Station, the St. Michael control vault, and the
Water Treatment Plant.

Fort Berthold Rural Water System (FBRWS)

Reclamation paused work on the categorical exclusion checklist (CEC) for constructing a
road to the South Mandaree Intake site due to not having a consultants environmental and
cultural report to work from. Work will resume on the CECs after a class Il survey-
inventory is conducted. The Tribe has asked Reclamation to get U.S. Army Corps of
Engineers’ permits for new raw water intakes sites in the South Segment (Twin Buttes
area) and North Segment (Little Shell area). Reclamation will prepare and submit
application packets for the new intakes.

Right-of-Way meetings are periodically held with Bureau of Indian Affairs (BIA)
regarding the lack of recorded FBRWS easements in BIA’s TAAMS database. BIA has
recorded as legal documents 13 superintendent-signed grant of easement documents.
BIA’s surveyors are preparing maps of definite location, and associated narratives, for
areas that previously had Superintendent-signed but unrecorded easements.

The 2022 System Improvement-Subsequent User contract was awarded to Storms
Construction. Coordination continues with Indian Health Service (IHS) to get Tribal
members connected, where possible, to further the Tribes’ remaining construction ceiling
dollars. FBRW obtained IHS concurrence to have the IHS mega-contractor install
connections for non-tribal members, pasture taps, and line extensions, knowing that FBRW
would use Reclamation-provided construction funds to cover those costs.



BUREAU OF RECLAMATION: SEPTEMBER 2022

Turtle Mountain Rural Water System

Contract 3-2 Membrane Treatment Improvements - The membrane treatment project will
address the formation of disinfection by-products caused by an organic component in the
source ground water. Project re-advertised in September 2019, with two responsible bidders
submitting bids, with apparent low bidder being approximately $1 million over. Consultant
negotiated with low bidder, and project was awarded in July 2020. Construction began fall
2020 with the project completion scheduled in 2022.

Contract 2-4 Thorne Reservoir and Booster Station — This project includes the construction
of a 500,000-gallon raw water reservoir and booster pumping station, which will help to meet
pressure and quantity demands on the system and will increase the efficiencies of the well
field pumps. This project was advertised spring 2020, with all bids being $3 million plus
above engineer’s estimate. Consultant amended the Plans & Specs, and re-advertised fall
2020. Negotiations with contractor took place with the project being awarded spring 2021.
Construction has begun with the foundation and walls of pump station being completed.
Interior work continued through the winter with excavation of reservoir currently taking
place with substantial completion scheduled for fall.

Contract 1-10 Highway 43 Corridor Phase 3 — This project continues to add main line and
service connections along Highway 43 west of the Lake Upsilon area (Phase 2). This project
will complete a loop in the system to ensure reliable service to the community. Design is
complete. Turtle Mountain worked with Rollet County as a project sponsor to secure North
Dakota state grant funding.

Contract AB-17-J18 Reservoir A Replacement — Will replace two existing water tanks with a
one-million-gallon composite water storage tank. Bids were opened September 9, 2020. All
bids were $2 million over engineer estimate, so contract was not awarded. Negotiations with
the Contractor took place and project was awarded spring 2021. Construction is nearing
substantial completion with coating currently being performed.

Contract 4-2 Belcourt Sewer and Water phase 4 — This project will replace aging existing
water and sewer lines within Belcourt. It does not have any Bureau of Reclamation funding.
It was awarded and began construction in May 2022.

Contract GP-20-J85 San Haven Water Main Replacement — Replacement of water main in
the vicinity of San Haven. Plans and Specs were delivered to Reclamation for review, and
comments were provided. The project is scheduled for advertisement July 2022.

Trenton Indian Service Area

The Hilltop Water and Sewer Replacement and Pressure Reducing Valve (PRV) Vault
project was awarded to Teraflex Group, LLC for $495,835 and construction work was started
summer 2018. The project installed 2539 LF of water line and will replace the existing
Booster Station B with a PRV to connect to the existing Western Area Water Supply
mainline. User agreement with Western Area Water Supply is still being negotiated, with
work on the PRV to be completed when agreement is finalized.
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Principal Supply Works

Repayment Contract

Reclamation continues to collaborate with Garrison Diversion on the pricing of the capital
repayment of the Garrison Diversion Unit Project. On June 29, Regional Director
presented Garrison Diversion with a repayment cost of $47,501 per cubic feet per second.
Reclamation continues to work with Garrison Diversion on an amendment to include the
145 cubic feet per second for Eastern ND Alternate Water Supply (ENDAWS) and the
reformulated irrigation components into a repayment contract.

Snake Creek Pumping Plant (SCPP)

Reclamation continues discussion with the Corps of Engineers on the Snake Creek
embankment foundation concerns. Reclamation has signed to be a cooperating agency with
the Corps of Engineers in preparing their Dam Safety Modification Study and National
Environmental Policy Act (NEPA) review. The Corps shared the draft preferred alternative
with the cooperating agencies on August 16. Reclamation and Garrison Diversion are
preparing comments to be incorporated for their final to be released in October. Reclamation
and Garrison Diversion continue to prepare a feasibility design and cost estimate to provide
water to Snake Creek Pumping Plant and the McClusky Canal in times when the Audubon
Reservoir restriction is implemented.

McClusky and New Rockford Canals

Reclamation and Garrison Diversion staff conducted the annual joint review of the
McClusky and New Rockford August 10, 2022. The information will be used to develop the
2023 Work Plan. Reclamation extended the McClusky Canal slide repair cooperative
agreement, R17AC00161, to December 31, 2025.

Irrigation

Jamestown Dam

The flood control pool was evacuated on August 16 when the reservoir elevation reached
1431.0. Reclamation further lowered the reservoir to elevation 1429.8 in anticipation of

Contract No. 140R6021C0013, Jamestown Dam Stilling Basin Concrete Floor Repairs to
begin on September 6. The repairs are anticipated to last through mid-November, during
which no releases will be made from the dam.

Turtle Lake and McClusky Canal Irrigation Areas

Reclamation and Garrison Diversion signed water service contract amendment #10, to
increase the 2022 irrigated acres by 595 acres, to a total of 7,842.6. Reclamation will be
modifying the project use power contract to include these acres for the 2023 irrigation

season.
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Standing Rock Irrigation Project

The Tribe has been approved to use construction funds to replace the buried power lines at
the Fort Yates Unit and inspection and rehabilitation of the cathodic protection of Eagle Unit
pipeline. Higher than expected bids kept the Tribe from awarding the contract. The Tribe is
working to get the powerline rebid. Reclamation is also working with the Tribe to schedule a
Closed Circuit Television (CCTV) or Light Detection inspection of the Eagle Unit pipe. This
inspection with the Tribe and their irrigator is to develop a long-term plan that addresses the
future of their three irrigation units. This plan will then be used to explore the availability of
funds to complete their efforts.

Recreation Development

Chain of Lakes
A new 5-year contract is currently underway for the McLean County Sheriff’s Department
for the 2022 season.

Traffic counters were installed the week of May 23 and will be removed after Labor Day
weekend. Visitor and traffic counter data will be compiled this winter. A camp host will
be recruited for the 2023 recreation season. Garrison Diversion Conservancy District and
Reclamation completed an on-site review on August 10 and identified multiple projects for
FY 23, including shoreline stabilization, adding gravel to primitive boat ramps and the
addition of a camp loop on East Park Lake. A storage shelter and four picnic shelters are
still in the process of being acquired and placed on site.

North Dakota Natural Resources Trust
Modification for FY22 agreement in process. The trust is getting 2,546,000 for FY 22.

Wildlife Program

Lonetree

FY22 funding for Fish and Wildlife Service and North Dakota Game and Fish are being
completed and dispersed soon. The FY22 National Environmental Policy Act (NEPA)

Workplan has been completed and signed. This will adjust the agreement to fall in line
with the yearly budget for Lonetree. The DIRT tour is schedule for September 15.

Audubon

Memorandum of Agreement (MOA) is currently under review by Garrison Diversion
Conservancy District, dirt tour is scheduled for Lonetree Wildlife Management Area
(WMA).

Arrowwood

Reclamation and Fish and Wildlife Service staff conducted the annual joint review of the
Arrowwood Refuge mitigation features on August 18, 2022. The flood waters from
Jamestown Dam deposited debris washed the gravel on the bypass channel road surface. The
service is preparing their 2023 workplan to remove the debris and gravel the roads.
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Scattered Tracts

Semi-annual meeting was conducted over Microsoft Teams on March 8, 2022.
Reclamation received Garrison Diversion comments on the 1986 U.S. Fish and Wildlife
Service Memorandum of Agreement (MOA) modification to reduce payments to U.S. Fish
and Wildlife Service on June 27. Department of Interior Solicitor comments were received
on August 18 and again on August 26. Reclamation is in the process of combing all
comments and preparing document for final review and signature.
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